

Incorporated March 12, 1738

TINICUM TOWNSHIP

Bucks County

BOARD OF SUPERVISORS

163 Municipal Road
Pipersville, Pennsylvania 18947

GARY PEARSON, CHAIRPERSON
NICHOLAS C. FORTE, VICE-CHAIRPERSON
VINCENT J. DOTTI, SUPERVISOR

TINICUM TOWNSHIP BOARD OF SUPERVISORS MINUTES OF THE BUDGET WORK SESSION SEPTEMBER 14, 2012

Chairperson Gary Pearson called the meeting to order at 1:00 p.m. Vice Chairperson Nick Forte was in attendance with Supervisor Vincent Dotti, Treasurer Teri Lewis, Public Works Director Doug Skelton and Township Manager Linda McNeill. There was 1 person in the audience.

PUBLIC SESSION:

Jugtown Hill Road Bridge Replacement Project:

Bob Flosdorf, the Project Manager from H&K was in attendance to request a variance from the Township's Noise ordinance, Ordinance 192, (7) Specific Prohibitions, subsection c. as he requests to work on Saturday and to begin operations at 6:30 a.m. Flosdorf said that they work 4, 10-hour days and want to use Saturday as a "make up" day on the schedule.

Pearson asked how much noise the project would make on Saturdays. He said that he was the closest neighbor and had not complained since he wanted the job done. He said that the adjoiningers were primarily weekenders and wouldn't want to be disturbed at 6:30 a.m. on a Saturday. Flosdorf said that they needed Saturdays for the masons and that they didn't make much noise.

Pearson asked if 8 a.m. to 7 p.m. on Saturdays would work. Flosdorf said that he would prefer to begin at 6:30 a.m. on Saturdays but that 8:00 a.m. would work.

Pearson asked what H&K planned to do to repair Old Canal Lane. He said that there had been a paved apron and that they had been ripping up the apron and the Lane. Flosdorf said that he would make a site visit to ascertain what Pearson was talking about.

Flosdorf said that November 5th was their anticipated completion date. He said that the project was delayed 21 days at the beginning. He said that the deck and curbs should be poured over the next 2 weeks. Pearson said that the mason was doing a great job.

Forte asked about the Bridgeton Hill Road project, noting that there are very few East-West roads in the Township. Flosdorf said that they had to complete de-watering of the Canal by October 15th and had to bring their equipment in to de-water the Canal. He said that the road had to be closed in order to bring in their equipment so they could not delay the project until Jugtown Hill Road was re-opened.

Motion by G. Pearson, seconded by N. Forte to grant a variance and allow work on Saturdays for this project between 8:00 a.m. and 8:00 p.m. Voted upon and passed.

Motion by G. Pearson, seconded by N. Forte to permit construction activities to begin at 6:30 a.m. during the week. Voted upon and passed.

2013 Proposed Budget:

The Board discussed the budget for Public Works, Public Safety, Capital and Equipment and the physical plant.


Office Hours: Mon. Tue. Thurs. Fri. 9am-5pm, Wed. 9am-Noon
Phone: (610) 294-9154
Fax: (610) 294-9889

ADJOURNMENT:

Motion by G. Pearson, seconded by V. Dotti to adjourn the meeting at 4:30 p.m. Voted upon and passed. The next regularly scheduled Supervisors' meeting is September 18, 2012 at 7:30 p.m. in the Township Building.

TINICUM TOWNSHIP SUPERVISORS


Attest:



Linda McNeill, Township Manager



Gary Pearson, Chairperson



Nicholas C. Forte, Vice Chairperson



Vincent J. Dotti, Supervisor